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WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-013115
Address: 333 Burma Road Date Inspected: 25-Mar-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: CWI Present: 1 Yesl¥l No
Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: []Yes [ No VI N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Orthotropic Box Girder( OBG)

Summary of Items Observed:

On thisday CALTRANS OSM Quality Assurance (QA) Inspector Manoj Prabhune was present during the times
noted above for observations relative to the fabrication of the SAS Superstructure being performed by Zhenhua
Port Machinery Company (ZPMC) at Changxing Island in Shanghai, China. QA observed and/or found the
following:

ZPMC SHIP#17

This QA Inspector performed photo documentation along with Caltrans QA inspector (Mr. Manikandan) on
segment lift 5 (West) and lift 5 (East) located on ZPMC ship # 17 prior to being shipped to San Francisco
Cdiforniafor erection. The following locations and members documented are as followed:

Lift 5 West (Panel Point 35~36) following sequence pictures documented

1. Corner Assembly - Counterweight side of segment.

2. Longitudinal Diaphragm - Counterweight side of segment.

3. Chevron Diagonals members (upper and lower) - Counterweight side of segment.
4. Chevron Diagonas members (upper and lower) - Crossbeam side of segment.

5. Longitudinal Diaphragm — Crossbeam side of segment.

6. Corner Assembly - Crossbeam side of segment.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

Lift 5 East (Panel Point 29~36) following sequence pictures documented

1. Corner Assembly — Bike Path side of segment.

2. Longitudinal Diaphragm — Bike Path side of segment.

3. Chevron Diagonals members (upper and lower) — Bike Path side of segment.
4. Chevron Diagonas members (upper and lower) - Crossbeam side of segment.
5. Longitudinal Diaphragm — Crossbeam side of segment.

6. Corner Assembly - Crossbeam side of segment.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.

Summary of Conversations:

Only general conversation was held between QA and QC concerning this project.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang phone: 15000422372, who represents the Office of Structural Materials
for your project.

I nspected By: Prabhune,Manoj Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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